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SUNGUIDE ITS PROGRAM
District Progress Reports

Following is a compilation of quarterly progress reports by the
Florida Department of Transportation Districts and Florida’s
Turnpike Enterprise.

District One

Advanced Traffic Management Systems

Lee County Advanced Transportation Management System, Phase
1, Design-Build Construction (412636 2 52 01)

This is a design-build project to complete the design and construct
an upgrade to the existing signal system in Lee County, City of Fort
Myers, City of North Fort Myers, and City of Bonita Springs. This
advanced transportation management system (ATMS) upgrade will
include new controllers and cabinets at 60 intersections, an
updated communications plant, and video monitoring at 36
locations. This project will also deploy new vehicle detection
stations for monitoring traffic flow throughout the traffic
management system. The Lee County ATMS project will include
construction of a video wall at the Lee County Traffic Operations
Center. A design-build contractor was selected in May 2012. Notice
to Proceed (NTP) was issued on August 27, 2012. The contractor is
currently completing the signal controller change outs, pedestrian
upgrades, and installation of ATMS devices.

Approx. Completion: April 2015

Contact: Mark Roberts (863) 519-2591

Bartow Adaptive Design, Build, Operate, and Maintain
Construction (436795 1 52 01)

This is a design, build, operate, and maintain project for a test
deployment of a traffic adaptive system along US 98/SR 60 in the
City of Bartow. The traffic adaptive devices will be deployed at five
signalized intersections. There are 11 existing Bluetooth devices
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that will be used to monitor the performance of
the adaptive system. This will be a three year
contract in which the contractor will be
required to assume full operations and
maintenance responsibilities at the five
signalized intersections as well as the proposed
adaptive and existing Bluetooth devices. District
One’s transportation systems management and
operations (TSM&O) consultant is currently
developing the design criteria package. The
advertisement for the construction phase of the
project was posted on March 2, 2015.

Letting Date: July 2015

Contact: Mark Roberts (863) 519-2591

Freeway Management Systems

I-4 Fog/Visibility Detection System Project, ITS
Design-Build Requirements Package
Development (427315 1 32 01)

This project includes development of the
design-build criteria package that will be used
to secure a design-build team, which will
complete the design and construct a
fog/visibility detection system along I-4 in Polk
County from the eastern leg of the Polk
Parkway to the Osceola County line. The
fog/visibility detection field elements will be
integrated into District Seven’s Tampa Bay
SunGuide Center. This project was advertised
on February 17, 2014, and a consultant has
been selected. The Kick-off meeting was held on
September 11, 2014. Currently, this project is
developing the Engineering Analysis documents.
Approx. Completion: February 2016

Contact: Katherine Chinault (863) 519-2726

Districtwide RTMC ITS Operations Contract
(417733 1 82 95)

This project provides funding for the operation
costs for the District One Regional
Transportation Management Center (RTMC)
and the new Sarasota/Manatee Satellite TMC.
The contract was executed in October 2012.
Management staff came on board for a
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transition period on November 1, 2012.
Operations commenced 24-hours/7-days per
week coverage at the SWIFT SunGuide Center
on December 29, 2012. Operations began 16-
hours/5-days per week coverage at the Satellite
TMC on November 24, 2014.

Approx. Completion: October 31, 2017

Contact: Katherine Chinault (863) 519-2726

Districtwide ITS Maintenance and Fiber
Locates Contract (419713 1 72 01, 419713 2 72
01,419714 1 32 01 and 419714 2 32 01)

This project provides funding for the maintenance
and locate costs for the District One ITS field
device systems and associated utilities. The
contract was executed in January 2008.
Maintenance services commenced on January 20,
2010. This contract was renewed for another five-
year term on February 11, 2013.

Approx. Completion: May 31, 2018

Contact: Katherine Chinault (863) 519-2726

Incident Management

Districtwide Road Rangers Service Patrol
Contract (427503-1-72-01)

This is a service contract for Road Ranger
Service Patrols on Interstate roadways in
District One and the Sunshine Skyway Bridge.
The RFP Bid Package was executed in October
2012, with a start work date of January 1, 2013.
Road Ranger Service Patrols currently operate 7
days each week based on customized schedules
designed to optimize the services and benefits
to the public based on project funding. The
vendor is currently searching for sponsorship
opportunities.

Approx. Completion: December 31, 2017.
Contact: Bill Fuller (239) 225-1915

Rapid Incident Scene Clearance (RISC) (424192
182 03) (424192 1 82 04)

This open Invitation to Negotiate contract will
secure multiple qualified wrecker service vendors
for meeting minimum response times and
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minimum equipment standards in order to rapidly
clear the interstate roadway of crash vehicles and
debris. Once all terms and conditions of the
contract are met, FDOT will provide bonus
incentive dollars to the contractor based on
performance. Furthermore, unwarranted delays
that exceed FDOT’s contract expectations result in
financial penalties assessed against the
contractor. Currently, one vendor is under
contract.

Approx. Completion: Ongoing

Contact: Bill Fuller (239) 225-1915

ITS Planning and Project Development

Districtwide Intelligent Transportation Systems
General Consultant Traffic Operations (417470
13203)

This ITS General Consultant Project provides
District One with a broad-range of general
consultant support on an as-needed basis. The
current contract was executed in April 2013.
Approx. Completion: March 2018

Contact: Katherine Chinault (863) 519-2726

Districtwide Transportation Systems
Management and Operations (TSM&O)
General Consultant Contract (429512 1 32 01)
This TSM&O General Consultant Project
provides District One with a broad-range of
engineering, planning, and technical services
needed to establish and support the TSM&O
Program within District One. The contract was
executed in October 2011, and is scheduled for
a five-year term.

Approx. Completion: October 2016

Contact: Mark Roberts (863) 519-2591

District Two

Freeway Management Systems

Freeway Management System (427476-1)
This project involves the installation of
intelligent transportation systems (ITS) devices

- District Progress Reports

on |-95 from the Flagler County line to the Duval
County line. The project will incorporate closed-
circuit television (CCTV) cameras, dynamic
message signs (DMS), vehicle detectors, fiber
optic communications, an entirely new
network, and wireless communications
technology. FDOT will be seeking an ITS design
firm, ITS contractor, and consultant
construction, engineering, and inspection (CCEIl)
support. This is a design/bid/build type project
with low-bid procurement for contractor
services.

Design Contract Advertisement: January 2014
CCEI Contract Advertisement: January 2015
Construction Advertisement: March 2015
Construction Let Date: May 2015

Contact: Peter Vega (904) 360-5463

Freeway Management System (427475-1)

This project involves the installation of ITS
devices on 1-95 from the Georgia state line to
the Duval County line. The project will
incorporate CCTV cameras, DMSs, vehicle
detectors, fiber optic communications, an
entirely new network, and wireless
communications technology. FDOT will be
seeking an ITS design firm, ITS contractor, and
CCEl support. This is a design/bid/build type
project with low-bid procurement for
contractor services.

Design Contract Advertisement: January 2016
CCEI Contract Advertisement: January 2017
Construction Advertisement: March 2017
Construction Let Date: May 2017

Contact: Peter Vega (904) 360-5463

Freeway Management System (427474-1 and
427474-2)

This project involves the installation of ITS devices
on I-75 from SR 121 to the Georgia state line. The
projects will incorporate CCTV cameras, DMSs,
vehicle detectors, fiber optic communications, an
entirely new network, and wireless
communications technology. FDOT will be seeking
an ITS design firm, ITS contractor, and CCEl
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support. This is a design/bid/build type project
with low-bid procurement for contractor services.
Design Contract Advertisement: January 2014
CCEI Contract Advertisement: January 2015
Construction Advertisement: March 2015
Construction Let Date: May 2015

Contact: Peter Vega (904) 360-5463

Freeway Management System (213272-8 and
213272-9)

This project involves the installation of ITS
devices on I-10 from the 1-95 interchange to US
90 in Leon County. The projects will incorporate
CCTV cameras, DMSs, vehicle detectors, fiber
optic communications, an entirely new
network, and wireless communications
technology. FDOT will be seeking an ITS design
firm, ITS contractor, and CCEl support. This is a
design/bid/build type project with low-bid
procurement for contractor services.

Design Contract Advertisement: January 2015
CCEI Contract Advertisement: January 2016
Construction Advertisement: March 2016
Construction Let Date: May 2016

Contact: Peter Vega (904) 360-5463

District Three

Advanced Traffic Management Systems

Bay County ITS Integration Project/Phase Ill of
the Bay County Advanced Traffic Management
System (ATMS) (408412-5)

FDOT District 3 and Central Office, and Bay County
have recently partnered on a pilot/research
project for adaptive signal control. This project
involves deployment of a state-of-the-art adaptive
traffic signal system technology along SR 30A/US
98 (Front Beach Road) and SR 368 (23" Street) in
Bay County. Deployment and evaluation of the
latest generation adaptive technology will result in
improved progressive coordinated traffic flow
along the corridors for local motorists and serve
as a basis for future deployments of this type
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throughout the state. The adaptive signal system
technology is designed to effect continual
incremental modifications to signal system
timings in real-time response to actual vehicular
demand.

The benefits of deploying this technology are
anticipated to be improved operation of the
overall corridor, maximization of the existing
roadway capacity, a reduction in travel time along
the corridor, reduction of stops and delays,
reduction in crashes, reduction in fuel usage,
reduction in emissions, and reduction in wasted
time of motorists.

Installation of adaptive signal control equipment is
complete on Back Beach Road. Full adaptive signal
control began running on Back Beach Road on
1/5/15. Initial travel time evaluations completed
by Bay County are showing decreases of roughly 6
percent in averaged 24-hour measurements for
the whole corridor. When extrapolated to the
total number of vehicles traveling the corridor,
the initial data collected show some significant
savings in travel time. The University of Florida has
completed the “before” and “after” data for Back
Beach Road and is currently working on the
analysis and report of their findings.

Installation of adaptive signal control equipment is
complete on 23" Street. The adaptive system is
running in “detector-only mode” to calibrate
system settings. Activation of the full adaptive
signal control on 23" Street is projected to begin
the week of April 7%

Contact: Cliff Johnson (850) 330-1694

Freeway Management Systems

1-10 / 1-110 Freeway Management System for
Escambia & Santa Rosa Counties and Regional
Transportation Management Center (414706-1)

In 2008, FDOT executed a contract with
TransCore ITS, LLC, to establish a regional
transportation management center (RTMC) and
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freeway management system (FMS) to manage
traffic on 1-10 and [-110 in the Pensacola
metropolitan area. The duration of the contract
is for ten years with a renewal option for one
additional term, not to exceed ten years. The
scope of work included preparing deployment
plans and specifications, system hardware and
software procurement, hardware compatibility
testing, system communications testing,
coordinating system deployment, performing
system integration, providing system
documentation and training, performing system
evaluation, data management, and providing
on-going operation and maintenance in support
of a comprehensive FMS. This FMS was
deployed along approximately 32 miles of I-10
beginning at the Florida/Alabama state line and
ending in Santa Rosa County approximately one
mile east of the I-10 and SR 87 interchange. The
FMS also includes all of 1-110. In addition,
TransCore ITS deployed a Road Ranger service
patrol program along the aforementioned
interstate limits. FDOT executed a Supplemental
Agreement to extend the Road Ranger service
to 24/7 coverage for 12 additional months
beginning in March 2013, and plans to execute
a Supplemental Agreement in September to
extend the Road Ranger 24/7 coverage through
June 2018.

TransCore ITS has been in the operations and
maintenance phase of the initial ten-year
contract since June 2008, which will continue
through June 2018, at which time a second ten-
year term will be available for negotiation. The
center’s video wall display system is comprised
of six 67-inch modules arranged in a three wide
by two high configuration flanked by two 46-
inch LCD flat panel monitors on either side.
There are currently three operator monitoring
stations, two for operators and one for the shift
supervisor, with room to expand up to five
operators. Operators at the center view 41
closed-circuit television (CCTV) cameras on a
rotating basis to monitor the 1-10 and [-110
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corridors in Escambia and Santa Rosa Counties.
The FMS includes 12 dynamic message signs
(DMS), three located on [-110 and nine
positioned along I-10 as well as 88 microwave
vehicle detectors and one roadway weather
information system. TransCore ITS also
provided a wireless expansion of the
communications system to include a camera at
each end of the Pensacola Bay Bridge.

TransCore ITS and FDOT have partnered on a
couple of supplemental initiatives to enhance
the FMS and provide for future expansion of the
ATMS in Pensacola. TransCore has developed a
public web portal on the Florida 511 system.
The web site has been operational since June
2013. TransCore added communications
infrastructure, CCTV cameras, and ATMS
software as part of a proof-of-concept to
manage ten signals along SR 291 (Davis Hwy), a
major arterial connection to I-10 and [-110
carrying between 24,000 and 60,000 vehicles
per day. FDOT has asked TransCore ITS to
include communications support services from
the existing RTMC to improve communications
with the Florida Highway Patrol (FHP).
TransCore ITS will staff the RTMC such that
FDOT can offer FHP a single point of contact for
incident notification. FHP will be able to call one
number at the RTMC and the request for
assistance will be dispatched to the appropriate
FDOT Field Office or Asset Maintenance
Contractor. This service will assist FHP and
FDOT District Three by providing a means of
meeting common goals for quick and clear
communications to facilitate quick and safe
clearance of state roads.

District Three was recently able to utilize the
infrastructure installed as part of the Active
Arterial Management Proof-of-Concept as part
of the recovery from severe flooding in May
2014. The ten signals along SR 291 (Davis Hwy)
were included in a major detour route while
several breaches along US 90 (Scenic Hwy) were
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being repaired. District Three executed an
emergency contract with Transcore to actively
manage this corridor while an additional 20,000
vehicles per day were diverted from US 90 to SR
291 for an extended period of time. Transcore
was able to install a traffic signal timing “flush
plan” and actively manage the corridor. The
repair was completed earlier in the summer of
2014 and the final report of their efforts was
submitted in August 2014. The District office
worked closely with Transcore, Escambia
County, and the City of Pensacola on this effort
and received much positive feedback from the
public.

Contact: Lee Smith (850) 330-1504

I-10 Freeway Management System for
Tallahassee Area and Regional Transportation
Management Center (414716-1, 414718-1 and
414720-1)

FDOT and the City of Tallahassee established a
Joint Participation Agreement in June 2008 to
commit over $8.0 million toward the cost of
establishing a RTMC within the Public Safety
Complex, and approximately $8.0 million
toward the cost of the FMS deployment along I-
10. Under this agreement, the City agreed to
administer the design, establishment,
operation, and maintenance of the Tallahassee
Interstate 10 FMS and the RTMC.

In addition to transportation management
aspects of the Public Safety Complex facility, a
number of key safety-related agencies have
now been collocated, including the Public Safety
Emergency Communications Center, which
provides dispatch services for the Leon County
Sheriff’s  Office and Tallahassee Police
Department; Leon County Emergency Medical
Services; Tallahassee Fire Department
Administration; and the Leon County
Emergency Operations Center.

This agreement contributed funding from
FDOT’s Ten-Year ITS Cost Feasible Plan towards
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the Public Safety Complex project in order to
create an integrated, interoperable ITS
deployment for the 1-10 corridor. It was also
recognized by the two parties to the agreement
that a mutually beneficial scenario would be
attained by collocating the regional control
function of FDOT’s FMS for the interstate
highway with the City of Tallahassee’s ATMS for
traffic signals for local roadways.

The 1-10 FMS is deployed along an 18-mile
segment of [-10 (from approximately mile
marker 192 to mile marker 210) and extends
into adjacent Gadsden County to provide
coverage of the US 90 interchange west of the
Tallahassee metropolitan area. The deployment
includes traffic monitoring cameras at
approximate one-mile increments, traffic
incident detection stations at approximate %
mile increments, DMSs strategically located
near approaching interchanges, and a fiber
optic  communications cable backbone
throughout the limits of the project. This
system provides an overall integrated network
between the RTMC, major local roadways, and
I-10, resulting in more efficient monitoring of
travel conditions and increased safety on area
roads for motorists in the Tallahassee area.

Construction of the RTMC and FMS was final
accepted in May 2014. The RTMC is in interim
operation while a Joint Participation Agreement
(JPA) Amendment is completed for full
operations and maintenance of the system. The
eventual JPA will include performance
measures for both operations and maintenance
of the RTMC and FMS. This is rather unique for
an agreement between FDOT and a local
government; it speaks very highly of the strong
partnership between FDOT and the City of
Tallahassee. Execution of the JPA is expected in
spring 2015.

Contact: Lee Smith (850) 330-1504



FDOT ITS Program

&x Z—
UNauIDE

>
Florida’ Intligent ransportation System

April 2015

1-10 Rural ITS Deployment from East of SR 87
to West of US 90 (428403-1)

In June 2013, FDOT awarded a Design-Build
contract to World Fiber Technologies for a rural
ITS deployment along 1-10 between Pensacola
and Tallahassee. This ITS deployment will
connect all FMS and ATMS deployments in the
District as well as establish a RTMC at District
Headquarters in Chipley. This equates to
approximately 230 miles of fiber optic
communications infrastructure. The project will
deploy 183 CCTV cameras (for nearly complete
video coverage of the I[-10 corridor), 135
microwave vehicle detection sensors, 40
Bluetooth detectors, three road weather
information systems, and 19 DMSs. This level of
ITS device instrumentation will dramatically
improve traffic incident response on the I-10
corridor. In addition, the connection of all FMS
and ATMS deployments in District Three will
offer  opportunities for interoperability,
redundancy, and emergency management
functionality. Design of the project
telecommunications infrastructure component
(fiber optic conduit layout) is complete and
installation of the fiber optic conduit is
complete. Final design of the FMS field devices
is complete and installation of the devices is 90
percent complete. Design of the RTMC is
complete and construction is 90 percent
complete.

Approx. Completion: Expected in August 2015.
Contact: Lee Smith (850) 330-1504

Incident Management

Rural Rapid Incident Scene Clearance (RISC)
(424194-1)

The first RISC contract in the District was
executed on 9/1/14 to cover Jackson,
Washington, and Holmes Counties along 1-10.
We have had success in educating our partners
with FHP regarding the use of the RISC contract.
We have seen improvement in scene clearance
with the use of proper equipment to clear
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challenging traffic incidents. We hope to
negotiate future contracts for other parts of the
District by using an approach to evaluate the
required equipment and response times.

Tallahassee Road Ranger Service Patrol (RRSP)
Contract (414606-1)

This contract provides RRSP for a 20-mile
segment of I-10 in Tallahassee and will operate
16-hours per day, 5-days per week. The City of
Tallahassee will administer the contract and
dispatch the RRSP from the Tallahassee RTMC
under their JPA with FDOT. The contact has
been approved by the City Commission and the
service is scheduled to begin in May 2015.

Incident Management Initiatives:

1. Bay County By Pass Route Project —
Recent weather events that caused
closure of several bridges on arterial
roadways has led to the creation of a plan
for  traffic incident management
stakeholders to use for pre-determined
actions to select, deploy, and manage
detour routes.

2. Work Zone Traffic Management — We are
exploring many options for monitoring
work zones and creating performance-
based contracts for incident scene
clearance for projects on major corridors.

District Four

Advanced Traffic Management Systems

ATMS on US-1 and 17" Street in Ft. Lauderdale
Florida (436414-1-52-01)

This project is for the temporary installation of
data collection devices and traffic monitoring
cameras along congested arterials in Ft.
Lauderdale, Florida. This project is a pilot
approach for advanced traffic management
systems (ATMS) installation since the ATMS
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equipment will not be owned or maintained by
District 4.

Contract Execution: Fall 2015

Contact: Melissa Ackert (954) 777-4156

ATMS for Three Corridors — SR-817, SR-818, SR-
7 (431590-1-52-01)

This project includes designing, furnishing, and
installing ATMS field elements including, a
closed-circuit television (CCTV) camera system,
an arterial dynamic message sign (DMS), arterial
travel time system (ATTS), a microwave vehicle
detection system (MVDS), and a fiber optic
communications network along University Drive
(SR-817) from Miramar Parkway to Broward
Boulevard, Griffin Road (SR-818) from
University Drive to SR-7, and SR-7 from south of
Stirling Road to Broward Boulevard. The project
also includes integration of the ATMS field
devices into the regional transportation
management center (TMC). Once complete the
ATMS will be used by the regional TMC
operators to coordinate with emergency
responders on incidents, make real-time,
performance-based decisions on signal timing
with the county, and disseminate traveler
information in order to reduce travel time and
incident response time.

Approx. Completion: Fall 2016

Contact: Beth Coe (954) 777-4373

ATMS Along SR-80/Southern Blvd (431591-1-
52-01)

The arterial DMSs and data collection project
along SR-80/Southern Boulevard from Royal
Palm Beach Boulevard to Dixie Highway in Palm
Beach County, includes designing, furnishing,
and installing the following ATMS field elements
and systems: arterial DMS, ATTS, and MVDS.
This project includes integration of the ATMS
field devices into the Palm Beach SMART
SunGuide® TMC. Once complete, the ATMS will
be used by the TMC operators to coordinate
with emergency responders on incidents, make
real-time, performance-based decisions on
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signal timing, and disseminate traveler
information in order to reduce travel time and
incident response time.

Approx. Completion: Fall 2016

Contact: Beth Coe (954) 777-4373

ATCS along Northlake Blvd (432883-1-52-01)
The adaptive traffic control system (ATCS)
project on Northlake Boulevard includes design,
procurement, and installation of an ATCS in
Palm Beach County from east of Military Trail to
Federal Highway. The project includes
designing, furnishing, installing, integrating, and
testing the ATCS hardware/software needed at
each signal controller and at the Palm Beach
SMART SunGuide TMC as well as enhancements
to the vehicle detection to support the new
ATCS. Once complete, it must be able to adjust
to fluctuations in traffic demand and coordinate
information with adjacent signals in real-time
along the corridor to optimize progression and
reduce recovery time.

Approx. Completion: Fall 2016

Contact: Beth Coe (954) 777-4373

Arterial DMS on Blue Heron Blvd and 45th
Street (433301-1-52-01)

The arterial DMS project on Blue Heron
Boulevard (east/west approaches to 1-95) and
45th Street (east/west approaches to 1-95)
includes design, procurement, and installation
of four arterial DMSs in Palm Beach County. The
project also includes the integration of the
arterial DMS field devices into the regional
TMC. Once complete, the arterial DMS devices
will be used to disseminate traveler information
in order to reduce travel time and incident
response time.

Approx. Completion: Fall 2016

Contact: Beth Coe (954) 777-4373

ATCS Along Okeechobee Blvd (433947-1-52-01)
The ATCS project in Palm Beach County includes
design, procurement, and installation of an
ATCS in Palm Beach County along Okeechobee
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Boulevard from Tamarind Avenue to Flagler
Drive. This project includes designing,
furnishing, installing, integrating, and testing
the ATCS hardware/software needed at each
signal controller and at the Palm Beach SMART
SunGuide TMC as well as enhancements to the
vehicle detection to support the new ATCS.
Once complete, it must be able to adjust in real-
time to fluctuations in traffic demand and
coordinate such information with adjacent
signals in the corridor to optimize progression
and reduce recovery time.

Approx. Completion: Fall 2016

Contact: Vladimir Velasco (954) 777-4366

Freeway Management Systems

Districtwide ITS Operations Support Services
Contract (231654-7-82-01 231654-7-82-02,
231654-8-82-01)

This project is for the management and
operations of the Broward County and Palm
Beach SMART SunGuide TMC. This project
includes operation of the 1-95/1-595/1-75
Districtwide intelligent transportation systems
(ITS) network on a 24-hour/7-day a week
schedule, dispatching the Broward, Palm Beach,
Martin, St. Lucie, and Indian River Counties’
Road Rangers, and coordination on operational
issues with Districts One and Six, and the
Florida’s Turnpike Enterprise for the interim
traffic management system project, 1595
Express, 195 Express, and SmarTraveler. This
contract was awarded to AECOM after
completion of the Invitation to Negotiate
process. Services began May 7, 2010.

Approx. Completion: May 2015

Contact: Daniel Smith (954) 847-2633

Districtwide ITS Systems Software Support
Services (416259-1-32-01)

This project provides software support services
for the District Four ITS. This project includes a
dedicated full-time Database Administrator
(DBA)/Programmer to support ITS projects
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throughout the District including Broward, Palm
Beach, Martin, St. Lucie, and Indian River
Counties. Currently the DBA/Programmer is
based at the Broward SMART SunGuide TMC
and responds 24-hour/7-days a week to all
software/database concerns. This contract was
awarded to IBI Group in June 2011.

Approx. Completion: June 2016

Contact: Dong Chen (954) 857-2796

District Four ITS Maintenance (406795-4-72-01,
429686-1-72-01)

This project is for the maintenance of the ITS and
arterial management system devices in District
Four, primarily for Broward County, including
DMSs, CCTV cameras, vehicle detections system
(VDS), fiber optic cable, and all other ITS devices
deployed. The project will include the
maintenance services necessary to maintain
complete functionality and operational status,
preventive/routine maintenance, diagnostic work,
and major/minor repairs/replacements. This
contract was awarded to Eland Engineering with a
Notice to Proceed (NTP) in June 2014.

Approx. Completion: June 2019

Contact: Anthony Mendoza (954) 847-2798

District Four Palm Beach and Northern Three
Counties ITS Maintenance (416255-3-72-01,
416255-3-8B-01)

This project is for the maintenance of the ITS
devices in District Four, primarily for Palm
Beach, Martin, Saint Lucie, and Indian River
Counties, including DMSs, CCTV cameras, VDS,
fiber optic cable, and all other ITS devices
deployed. The project will include the
maintenance services necessary to maintain
complete functionality and operational status,
preventive/routine maintenance, diagnostic
work, and major/minor repairs/replacements.
This contract was awarded to Telvent with an
NTP in June 2014.

Approx. Completion: June 2019

Contact: Anthony Mendoza (954) 847-2798



FDOT ITS Program

&x’/zﬁ
UNauIDE

>
Florida’ Intligent ransportation System

April 2015

Districtwide ITS General Consultant (4155291-
32-01)

This project provides District Four with a broad-
range general consultant service allowing
support to the District on an as-needed basis.
The project also provides a full-time person on-
site at the SMART SunGuide TMC. The contract
was awarded to Eland Engineering.

Approx. Completion: May 2018

Contact: Dong Chen (954) 847-2796

Incident Management

1-95 Severe Incident Response Vehicle (422332
28201 & 42233318201)

This project provides four Severe Incident
Response Vehicles (SIRV) and SIRV operators to
respond to Level 2 and 3 incidents on the
interstates in Broward County and Palm Beach
County. The SIRV are dispatched from the
Broward County SMART SunGuide TMC. Once
on scene, SIRV becomes the Incident
Commander for FDOT activities. They are used
as other agencies’ point of contact for anything
needed from FDOT and provide coordination
among responders. Two SIRV respond to
incidents in Broward County and two SIRV
respond to incidents in Palm Beach County. The
contract was awarded to AECOM Technical
Services, Inc. on June 20, 2011. Services began
in January 2011 and end September 30, 2016.
Approx. Completion: September 30, 2016
Contact: Nicole Forest (954) 847-2631

Broward County 1-95/595/75 Road Rangers
Service Patrol 231723 4 72 01 & 231723 4 72
02)

This project provides Road Rangers to patrol the
Interstates and help stranded motorists, and
assist law  enforcement with incident
management.

Approx. Completion: Contract ends August 31,
2015

Contact: Nicole Forest (954) 847-2631
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Palm Beach County I-95 Road Rangers Service
Patrol (231924-3-72-01)

This project provides Road Rangers to patrol the
Interstates and help stranded motorists, and
assist law  enforcement with incident
management. A new contract was awarded to
Anchor Towing and services began on February
1, 2011.

Approx. Completion: Contract ends January 31,
2016

Contact: Nicole Forest (954) 847-2631

Treasure Coast Road Ranger Service Patrol
(412495-2-72-01)

This project provides Road Rangers along 1-95
through the Treasure Coast, which is comprised
of Martin, St. Lucie, and Indian River Counties.
Road Rangers provide roadside assistance to
stranded motorists and assist law enforcement
with incident management. A new contract was
executed on September 13, 2013, with In-A-
Flash-Towing, Inc. This is a three-year contract.
Approx. Completion: Contract ends September
12, 2016

Contact: Nicole Forest (954) 847-2631

Rapid Incident Scene Clearance (4241881-1-82-
01)

In October 2008, a rapid incident scene
clearance (RISC) contract was advertised for
District Four. This is an open contract for three
years for qualified vendors to provide clearance

and recovery services for major incidents
requiring specialized heavy-duty recovery
equipment. Bonuses are paid for clearing

incidents in less than 90 minutes as stated in
the Statewide Open Roads Policy. RISC
activations began in July 2009. District Four
currently has five RISC vendors under contract.
The current contracts were extended through
October 2015.

Approx. Completion: October 2015

Contact: Nicole Forest (954) 847-2631
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District Five

Advanced Traffic Management Systems

Seminole County Phase Il Advanced Traffic

Management System (ATMS) Project (429550-

1-54-01)

This is a federally funded project administered

by FDOT District Five on behalf of Seminole

County to procure equipment consisting of

various intelligent transportation systems (ITS)

components. This contract began on September

13, 2011. The project currently consists of the

following ITS components:

* 65 new Naztec signal cabinets
uninterrupted power backup systems

* 100 controller upgrades from the Naztec
980 controller to the Naztec advanced
transportation controller

¢ 78 new Bosch cameras

* 75 new BlueToad™
stations

* 1 BlueToad server and associated licenses

¢ 24 Adaptive signal locations, including
associated SynchroGreen licenses and
Wavetronix detection equipment

* 300 ITS Express layer 2 switches for our
signal cabinets

* Various monitors, computers, servers,
laptops, and associated software for our
“mini” transportation management center
in the District Five office

The total value of this equipment is over $3.4M.

The remaining nearly $600k of our $4M grant is

expected to be allocated for new dynamic

message signs (DMS) and upgrading some

existing DMSs.

Approx. Completion: February 2015.

Contact: Edward Grant (407) 736-1906

with

bluetooth reader

Freeway Management Systems

I-4 Dynamic Message Sign Replacement Project
Phase Il (432149-1-92-01)

This project will replace 15 DMSs with new full
color DMSs, including  structures and
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foundations, on 1-4, 1-95, and SR 528 at various
locations in Orange, Seminole, Volusia, Brevard,

and Osceola Counties. This contract was
advertised in December 2013. Selection
committee approved design-build low bid

contractor on March 3“’, 2014. Executed/Notice
to Proceed (NTP) May 2014

Approx. Completion: May 2015

Contact: Ron Miller (386) 943-5370

I1-4 CCTV Replacement Project (245316-1-72-
91)

This project will replace multiple closed-circuit
television (CCTV) cameras on I|-4 and |-95 at
various locations in Orange, Seminole, Volusia,
Brevard, and Osceola Counties. This contract
advertised in April 2014. Executed/NTP June
2014. Completed

Approx. Completion: December 2014

Contact: James Miller (386) 943-5322

1-75 from SR 44 to North of US 27 (428213-1-
52-01)

District Five is advertising a design/build low bid
project to add fiber, DMSs, CCTV cameras, and a
microwave vehicle detection system. The
project was advertised in January 2014. Re-
advertised April 2014; Contract Executed July
2014; NTP August 2014

Approx. Completion: December 2015

Contact: James Miller (386) 943-5322

I-75 from North of US 27 to Alachua County
Line (428213-2-32-01)

District Five will advertise for design consultant
services to design an ITS communications
system on |-75 within this corridor. The project
was advertised in December 2013. Construction
is funded for fiscal year (FY) 2015. Selection
Committee approved a design firm on February
24“‘, 2014. Executed June 2014. Sixty percent
design plans in August 2014; 90 percent in
September 2014; production in April 2015; and
letting in June 2015.

Contact: James Miller (386) 943-5322
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Arterial Management Systems

SR 17/92 from Bearsford to SR 472 (435404-1-
52-01)

District Five will advertise a task work order-
based contract to add BlueToad devices and
adaptive controller within this corridor. The
project was advertised in April 2014. Project
Completed

Contract Executed/NTP May 2014

Approx. Completion: December 2014

Contact: Manny Rodriguez (386) 943-5322

US 92 from Tomoka to East of Beach St.
(434712-1-52-01)

District Five will advertise a task work order-
based contract to add BlueToad devices and
controller within this corridor. The project is to
be advertised in January 2015. Sixty percent
plans in June 2014; 90 percent in August 2014;
production in December 2014; and letting in
February 2015. Awarded to Project PowerCore
Contact: Manny Rodriguez (386) 943-5322

SR 46 Sanford Amtrak Station From
International Pkwy to Airport Blvd (434713-1-
52-01)

District Five will advertise a task work order-
based contract to add BlueToad devices and
controller within this corridor. The project is to
be advertised in January/February 2015. Ninety
percent plans in July 2014; production in
November 2014; mail to Tallahassee December
1, 2014; and letting in January 2015. Awarded
to Highway Safety Devices

Contact: Manny Rodriguez (386) 943-5322

Active Arterial Management 1, 2 and 3
(435443-1-52-01, 435443-2, & 435443-3)
District Five will advertise a contract to add
devices within the arterial intersections to
improve flow and functionality of the corridor
based on events. The projects are multi-year
funded FYs 2015, 2016, and 2017.

12

Phase I: Plans completed October 2014;
production November 2014; mail to Tallahassee
December 1, 2014; and letting January 2015.
Phase II: Working on design scope and hours. PE
executed 2/3/2015, Production 12/1/2015,
Letting 3/1/2015.

Contact: Mark Herring (386) 943-5165

Greater Orlando Transit Signal Priority
(435446-1-52-01, 435446-1-52-02, & 435446-1-
52-03)

District Five will advertise a contract to add
devices within the arterial intersections to
improve transit flow of the corridor. The District
will coordinate with the City of Orlando, LYNX,
and local agencies to prioritize the corridors.
The projects are programmed in FYs 2015,
2016, and 2017.

Phase I: currently under design; production in
February 2015; and letting in April 2015.

Phase II: Working on design scope and hours. PE
executed 2/27/2015, Production 11/3/2015,
Letting 1/28/2016.

Contact: Mark Herring (386) 943-5165

RTMC (437100-1-32/52-01

District Five advertised a design consultant for a
new design bid build RTMC located at the East
Bound I-4 Rest Area. Design PE execution and
NTP is anticipated Mid June 2015. Construction
funding is programmed in FY 2017.

Contact: Tushar Patel (386) 943-5315

Incident Management

I-4 Road Rangers—Motorist Assistance
Program (410957-1-72-04)

The limits of service are from the Osceola/Polk
County line to I-95 in Volusia County. There are
a total of 13 Road Ranger personnel and one
Road Ranger supervisor. There are 12 Road
Ranger vehicles. Operational hours and days are
Monday through Friday, 6:00 to 12:00 a.m. and
Saturday and Sunday, 6:00 to 3:30 a.m.

Contact: Ron Miller (386) 943-5370
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District Six

Note: ITS deployment work in District Six has been
“mainstreamed” into the regular production
process as components of normal improvements
or maintenance projects. District Planning and
Production sections manage major projects, such
as new Express Lane studies and deployments,
with ITS unit support and guidance.

Advanced Traffic Management Systems

Replacement of DMS (417740)

This is a low bid design-build request for a
proposal project that will replace three dynamic
message signs (DMS) that have reached the end
of their useful life. Two of the proposed DMS
assemblies will be erected on existing
structures. The remaining proposed DMS
assembly will be erected on a new structure.
This project was awarded in June 2014. The
budget for this project is $502,650.00.

Contract End Date: July 2015

Contact: Sergio Bravo (305) 640-7344

Replacement of DMS (417740)

This is a low bid design-build request for a
proposal project that will replace two DMSs and
four microwave vehicle detection systems
(MVDS) that have reached the end of their

useful life. One of the proposed DMS
assemblies will be erected on existing
structures. The remaining proposed DMS

assembly will be erected on a new structure.
The MVDS will be erected on existing
structures. This project will be awarded in June
2015. The budget for this project s
$622,000.00.

Contract End Date: July 2016

Contact: Sergio Bravo (305) 640-7344
Terremark Network Access Point
Services (252058)

The purpose of this contract is to obtain
communications cross-connection and power-

(NAP)
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up services for sharing closed-circuit television
(CCTV) camera video coverage feeds with public
and private partners, and to also support the
SunGuide® Transportation Management Center
(TMC) as an emergency back-up data and
communications hub facility. This contract was
awarded in June 2013. The total budget for this
contract for a two-year period is $116,160.
Contract End Date: July 2015

Contact: Sergio Bravo (305) 640-7344

Adaptive DMS Parts Procurement Contract
(252058)

The purpose of this Invitation to Bid (ITB)
contract is to acquire a vendor to furnish parts
on an as-needed basis for DMSs manufactured
by Adaptive. This contract was awarded in
March 2013. The budgetary ceiling for this
contract is $150,000.00.

Contract End Date: February 2016

Contact: Sergio Bravo (305) 640-7344

Daktronics DMS Parts Procurement Contract
(252058)

The purpose of this ITB contract is to acquire a
vendor to furnish parts on an as-needed basis
for DMSs manufactured by Daktronics. This
contract was awarded in June 2013. The
budgetary ceiling for this contract is
$500,000.00.

Contract End Date: May 2016

Contact: Sergio Bravo (305) 640-7344

ADDCO DMS Parts Procurement Contract
(252058)

The purpose of this ITB contract is to acquire a
vendor to furnish parts on an as-needed basis

for DMSs manufactured by ADDCO. This
contract was awarded in June 2013. The
budgetary ceiling for this contract is

$150,000.00.
Contract End Date: May 2016
Contact: Sergio Bravo (305) 640-7344
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Vultron DMS Parts Procurement Contract
(252058)

The purpose of this ITB contract is to acquire a
vendor to furnish parts on an as-needed basis

for DMSs manufactured by Vultron. This
contract was awarded in June 2013. The
budgetary ceiling for this contract is

$150,000.00.
Contract End Date: May 2016
Contact: Sergio Bravo (305) 640-7344

SunGuide TMC Control Room Retrofit (434834)
The purpose of this contract is to retrofit the
existing TMC control room. This contract will
feature design and construction plans; two-
staged transition plan to accomplish smooth
transition with minimum disruptions; permits;
furnish and install new workstations consoles
and chairs; workstation computer equipment;
Statewide Law Enforcement Radio System
radios; carpet tiles; task lighting; one additional
row of seven video wall cubes; modification of
existing fire sprinkler protection; test and
balance of heating, ventilating, and air
conditioning systems; spare parts; testing;
training; and warranty services. This contract
was awarded in November 2014, in the amount
of $1.9 million.

Contract End Date: December 2015

Contact: Alexandra Lopez (305) 640-7331

District Wide Maintenance & Repair Services
Contract (250102)

The purpose of this contract is to provide
preventive maintenance, diagnostic, and repair
services to the intelligent transportation systems
(ITS) equipment and the SunGuide TMC.
Performance ratings are used to assess contractor
performance under this contract. The budgetary
ceiling for the first three years is $8.3 million. This
contract was renewed for three more years. The
budgetary ceiling for the length of the contract
(original plus renewal) is $16.5 million.

Contract End Date: July 2017

Contact: Derole Duncan (305) 640-7308
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District Wide ITS Operations Support Services
Contract (250115 and 417740)

The purpose of this contract is to assist the
District with the management and operations of
the FDOT District 6 ITS. The consultant is
responsible for providing services to the
District, such as, but not limited to: monitoring
traffic conditions on Miami-Dade and Monroe
Counties’ roadways via CCTV cameras and
vehicle detection systems, disseminating
traveler information via DMS and statewide 511
system, operating the 1-95 Express Lanes and
ramp signaling systems, dispatching Road
Ranger Service Patrol vehicles to crash scenes,
providing information technology support, and
traffic operations and ITS engineering support
services. The services are categorized into seven
major areas: SunGuide TMC Operations
Services, Contract Management Services, TMC
Information Technology Services, Miscellaneous
TMC Operations Support Services, ITS Public
Outreach Services, ITS Utility Locates Services,
and Traffic Operations and ITS Engineering
Services. Performance ratings are used to assess
consultant performance under this contract.
The current contract budget is $44.8 million.
Contract End Date: December 2015

Contact: Javier Rodriguez (305) 640-7307

District Wide ITS Technical Consultant Contract
(250115)

The contract will assist the Traffic Operations and
ITS staff with the preparation of feasibility studies,
Requests for Proposals and, as needed, on-call or
miscellaneous ITS engineering services. The
current contract budget is $800,000.

Contract End Date: February 2018

Contact: Sergio Bravo (305) 640-7344

Traffic
(414754)
This contract will assist the ITS staff by providing
Florida International University Engineering staff
and students for traffic engineering and ITS
technical support services on ITS projects.

Engineering/ITS Support Contract
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Contract End Date: January 2023
Contact: Javier Rodriguez (305) 640-7307
District Wide Traffic Operations Studies
(409521)

This contract assists the ITS staff with the
preparation of feasibility studies, designs,
scopes of services, and program management
support for the deployment of the 1-95 Ramp
Signaling Project, and miscellaneous traffic
operations and ITS studies, as-needed. The
current contract budget is S 1,250,000.

Contract End Date: October 2015

Contact: Javier Rodriguez (305) 640-7307

Incident Management

Incident Management Services (250113 &
415456)

Provide incident management services along SR
826, I-195, 1-395, I-75 and 1-95 (including express
lanes) to assist FDOT and the Florida Highway
Patrol with clearing traffic crashes, removing
disabled vehicles and debris from the roadways,
and keeping travel lanes open to traffic. The
current contract budget is $23.0 million.

Contract End Date: June 2018

Contact: Javier Rodriguez (305) 640-7307

Automated Vehicle Location (252058)

Provide automated vehicle location system and
support services. The current contract budget is
$150,000.00.

Contract End Date: June 2015

Contact: Javier Rodriguez (305) 640-7307

District Seven

Freeway Management Systems

Tampa Bay SunGuide® Freeway Management
System, Hillsborough County (434026-1)

This project is on I-75 (SR 93a) from north of I-
275 (SR 93) to the Manatee County Line. This
$4,000,000 intelligent transportation systems
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(MVDS), road weather information system
(RWIS), arterial dynamic message signs (ADMS),
and dynamic message signs (DMS).

Contract Let Date: July 2016

Contact: Greg Reynolds (813-615-8612

Tampa Bay SunGuide Freeway Management
System, Hillsborough County (434025-1)

This project is on 1-75 (SR 93a) from the
Manatee County Line to south of Big Bend
Road. This $7,000,000 ITS project will provide a
new system of devices that will include
installing a fiber-optic backbone, CCTV cameras,
MVDS, RWIS, ADMS, and DMSs.

Contract Let Date: July 2017

Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Hillsborough County (434027-1)

This project is on I-75 (SR 93a) from south of Big
Bend Road to south of Bloomingdale/Progress
Boulevard. This $8,000,000 ITS project will
provide a new system of devices that will
include installing a fiber-optic backbone, CCTV
cameras, MVDS, RWIS, ADMS, and DMSs.
Contract Let Date: July 2018

Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Hillsborough County (410909-2)

This project is on |-75 (SR 93a) from Fowler
Avenue to north of Bruce B. Downs Boulevard.
This $2,000,000 ITS project will provide a new
system of devices that will include installing a
fiber-optic backbone, CCTV cameras (to include
dual-mount lowering device cameras), DMSs,
ADMSs using wireless connections, and MVDS.
The design consultant is Parsons Brinckerhoff. The
construction contractor is Prince Construction.
This project goes with projects 408459-1, 408459-
2, 408459-3, and 410909-9.
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Anticipated Completion Date: December 2015
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Hillsborough County (410909-9)

This project is on I-75 (SR 93a) from North of
Bruce B. Downs Boulevard to SR 56 (Exit 275).
This  $2,000,000 ITS design-build/system
manager project will provide a new system of
devices that will include installing a fiber-optic
backbone, CCTV cameras, DMSs, and MVDS.
The system manager/design consultant is URS.
The construction contractor is  Prince
Construction. This project goes with projects
408459-1, 408459-2, 408459-3, and 410909-2.
Anticipated Completion Date: December 2015
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Pasco County (410909-4)

This project is on |-75 (SR 93a) from SR 56 to
SR/CR 54. This $6,000,000 ITS design-build
project will provide a new system of devices
that will include installing a fiber-optic
backbone, DMSs, ADMSs, CCTV cameras, RWIS,
highway advisory radio (HAR), and MVDS. The
design-build team consists of Cumby & Fair and
Highway Safety Devices.

Completion Date: February 2015

Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Pasco County (258736-2)

This project is on I-75 (SR 93a) from north of
SR/CR 54 to north of SR 52. This $3,000,000 ITS
design-build project will provide a new system
of devices that will include installing a fiber-
optic backbone, CCTV cameras, highway utility
building, MVDS, DMSs, ADMSs, HAR, and RWIS.
The design-build team consists of Atkins and
Prince Contracting.

Anticipated Completion Date: December 2016
Contact: Greg Reynolds (813) 615-8612
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Tampa Bay SunGuide Freeway Management
System, Hernando County (411014-2)

This project is on I-75 (SR 93a) from north of SR 52
to the Pasco County line. This $2,000,000 ITS
design-build project will provide a new system of
devices that will include installing a fiber-optic
backbone, CCTV cameras, MVDS, DMSs, and
RWIS. The design-build team consists of Granite
Construction and Parsons Transportation Group.
Anticipated Completion Date: December 2017
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Hernando County (411011-3)

This project is on I-75 (SR 93a) from the Pasco
County line to south of US 98/SR 50/Cortez
Boulevard. This $1,500,000 ITS design-build
project will provide a new system of devices
that will include installing a fiber-optic
backbone, CCTV cameras, MVDS, DMSs, ADMSs,
and RWIS. The design-build team consists of
Middlesex Corporation and American
Consulting Engineers.

Contract Let Date: January 2014

Anticipated Completion Date: December 2017
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Hernando County (411011-4)

This project is on I-75 (SR 93a) from south of US
98/SR 50/Cortez Boulevard to north of US 98/SR
50/Cortez Boulevard. This $2,000,000 ITS
design-build project will provide a new system
of devices that will include installing a fiber-
optic backbone, CCTV cameras, MVDS, DMSs,
ADMSs, and RWIS. This project goes with
411012-2 and 411011-3.

Contract Let Date: January 2015

Anticipated Completion Date: December 2017
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Hernando County (411012-2)

This project is on I-75 (SR 93a) from north of US
98/SR 50/Cortez Boulevard to the Sumter
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County line. This $1,000,000 ITS design-build
project will provide a new system of devices
that will include installing a fiber-optic
backbone, CCTV cameras, MVDS, DMSs, ADMSs,
and RWIS. This project goes with 411011-4. The
design consultant is American Consulting
Engineers.

Contract Let Date: January 2015

Anticipated Completion Date: December 2017
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Hillsborough County (258398-3/5)

This project is on 1-275 (SR 93) from SR 60
(Memorial Highway) to the Hillsborough River.
This $3,500,000 ITS design-build project will
provide a new system of devices that will
include installing a fiber-optic backbone, CCTV
cameras, MVDS, DMSs, ADMSs, HAR, and RWIS.
The design-build team consists of Skanska-Ajax
Paving and Parsons Brinckerhoff.

Anticipated Completion Date: December 2016
Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Pinellas County (410755-2)

This project is on the SR 679 Bayway Bridge “E”
Intracoastal Waterway (Bridge to Tierra Verde).
This $750,000 ITS design-build project will
facilitate the addition of CCTV cameras at each
end of the bridge.

Anticipated Let Date: July 2019

Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Pinellas County (424507-3)

This project is on SR 60/Courtney Campbell
Causeway from McMullen Booth Road to the
Hillsborough County line. This $4,900,000 ITS
design-build project will provide a new system
of devices that will include installing a fiber-
optic backbone, CCTV cameras, MVDS, DMSs,
RWIS, and street lighting.

Anticipated Let Date: June 2017

Contact: Greg Reynolds (813) 615-8612
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Tampa Bay SunGuide Freeway Management
System, Hillsborough County (424507-2)

This project is on SR 60/Courtney Campbell
Causeway from the Pinellas County line to east
of Rocky Point Drive. This $7,400,000 ITS
design-build project will provide a new system
of devices that will include installing a fiber-
optic backbone, CCTV cameras, MVDS, DMSs,
and street lighting.

Anticipated Let Date: June 2017

Contact: Greg Reynolds (813) 615-8612

Tampa Bay SunGuide Freeway Management
System, Hillsborough County (254677-2)

This project is at the Port of Tampa at 22"
Street. This ITS project will be funded under the
Design-Build Push Button Il Contract at an
estimated cost of $325,000 and will add ITS
infrastructure, including installation of a fiber-
optic lateral line, CCTV cameras, MVDS, and one
ADMS.

Anticipated Let Date: June 2015

Contact: Greg Reynolds (813) 615-8612

Incident Management

Road Rangers Service Patrol (408206-1-8B-01)

The Road Rangers service patrol was initially
established in October 2000 to provide “free”
highway assistance to motorists and assistance
in clearing freeway incidents. Since that time,
the mission evolved to “incident response.”
Road Rangers still assist motorists, but only as a
secondary function. The District Seven Road
Ranger service patrols cover Hernando (partial),
Hillsborough, Pasco, and Pinellas Counties,
operate 24/7/365, and average more than
6,000 incidents per month. In addition, District
Seven manages the Road Rangers service patrol
on |-4 in Polk County, the Sunshine Skyway
Bridge corridor and the I-4-LeeRoy Selmon
Expressway Connector corridor. An additional
tow truck is assigned to current construction
areas. Road Rangers’ primary duties are to
respond to incidents of all types, provide traffic
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control and assist law enforcement and other
first responder personnel in the quick clearance
of traffic incidents/accidents to restore safe,
smooth and efficient operation of our roadway
system, remove disabled vehicles from the
roadway and clear non-hazardous debris. Road
Rangers also provide essential assistance during
storm events and other emergencies.

Contact: Romona Burke (813) 615-8613

Rapid Incident Scene Clearance (424209-1-82-
01)

As an aid to the State of Florida’s Open Roads
Policy, which provides for the quick clearance of
roads for safety and mobility, Florida’s Rapid
Incident Scene Clearance (RISC) initiative is an
innovative program offering cash incentives to
towing and recovery companies that quickly
and adequately respond to qualified incidents
on Florida’s interstate highways. District Seven
began the RISC program in January 2009.
Currently, there are four contractors in
operation in the District. Since inception, there
have been 142 RISC-qualified incidents, 140 of
which have been cleared within the 90-minute
period. The District continues to solicit
additional interested companies for this
program and to work closely with the Florida
Highway Patrol and other agencies to improve
RISC response.

Contact: Romona Burke (813) 615-8613

Florida’s Turnpike Enterprise

Advanced Traffic Management Systems

Homestead Extension of Florida’s Turnpike
(HEFT) Reconstruction (423372-2, 415488-1,
406096-1, 415051-1, 427146-1, 415051-4)

This project includes installation of express
lanes and multiple roadway widening sections
broken into six separate projects — five
design/build projects and one design/bid/build
project. The project limits are from SW 288"
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Street to SR 836 and include a complete
reconstruction of the intelligent transportation
systems (ITS) facilities throughout the project.
The new system will include fiber optic cable,
closed-circuit  television (CCTV) cameras,
dynamic message signs (DMS), and vehicle
detection devices. The existing system will be
maintained throughout construction until the
new devices can be brought on-line. Additional
ITS devices, including detectors, DMSs, and
CCTV cameras, will be used to monitor and
verify traffic conditions on new express lanes
that are being constructed within the corridor.
All of the projects begin construction activities
during fiscal year (FY) 2014 and FY 2015.
Approx. Completion: 423372-2 ( 2018); 415488-
1 ( 2016); 406096-1 (2017); 415051-1 (2018);
427146-1 (2017); 415051-4 (2018)

Contact: John Easterling (954) 934-1620

Veterans Expressway (SR 589) Reconstruction
(406151-1-52-01, 406152-1-52-01, 431275-1-
52-01)

This project includes installation of express
lanes and multiple roadway widening sections
broken into separate design/build and
design/bid/build projects. The project limits are
from Memorial Highway to Van Dyke and
include a complete reconstruction of the ITS
facilities through the project. The new system
will include fiber optic cable, CCTV cameras,
DMSs, and vehicle detection devices. The
existing system will be maintained through
construction until the new devices can be
brought on-line. Additional ITS devices,
including detectors, DMSs, and CCTV cameras,
will be used to monitor and verify traffic
conditions within new express lanes that are
being constructed within the corridor. The first
three contracts began construction activities
during early 2013.

Approx. Completion: MP 2.7-5.4 406151-1
(2016); MP 5.4-7.2 406152-1 (2016); MP 7.2-9.0
431275-1 (2016); MP 9.0-10.7 439350-1; MP
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10.8-14.2 429350-4 (2018); Express Lanes MP
2.9-10.4 435609-1 (2017)

Contact: John Easterling (954) 934-1620
Beachline Expressway (SR 528) Waest
Reconstruction (406090-5)

This project includes installation of express
lanes, auxiliary lanes, and roadway widening
along the western four miles of the Beachline
Expressway. The project limits are from I-4 to
the Turnpike interchange and may include a
partial reconstruction of the ITS facilities
through the project. The new system will
include CCTV cameras, DMSs, and vehicle
detection devices. It is anticipated that the
majority of the existing system, including fiber
optic cable, can be maintained throughout
construction and that new devices will be
brought on-line as the project moves forward.
Additional ITS devices, including detectors,
DMSs, and CCTV cameras, will be used to
monitor and verify traffic conditions on new
express lanes that are being constructed within
the corridor. Construction is anticipated to
begin during June 2015.

Approx. Completion: 2019

Contact: John Easterling (954) 934-1620

Road Weather Information System Installation
(435623-1-52-01)

This project includes installation of road
weather information system (RWIS) sensors at
12 new locations along the Turnpike Mainline
(SR-91) from milepost 208 to milepost 242. The
project also includes retrofit of three existing
RWIS locations along the Sawgrass Expressway,
and will include precipitation, wind, and
visibility sensors as well as integration into a
web-based user interface, facilitating the setup
of various system alerts and notifications when
conditions warrant. This system will provide the
ability for Florida’s Turnpike Enterprise (FTE)
transportation management center (TMC)
operators to monitor changing climatic
conditions along the Turnpike facilities, which
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benefits have been highlighted during recent
wildfires and frequent summer thunderstorms
that resulted in reduced visibility in these rural
regions of the state.

Approx. Completion: Spring 2015

Contact: John Easterling (954) 934-1620

Closed-Circuit Television Replacement Projects
(190774-1-52-71 & 190774-1-52-72)

Two maintenance-let replacement projects
cover the replacement of 175 CCTV cameras
along the Turnpike Mainline from milepost 0 to
milepost 309. These projects, bid through the
Maintenance Office and administered through
Traffic Operations, will replace the CCTV dome
on existing support structures with the recently
approved AXIS Q6045-E CCTV, which was added
to the Approved Product List as of July 17, 2014.
The new camera units will provide a power over
Ethernet connection to the Turnpike’s fiber
network, and high-definition quality video at
1080p resolution.

Approx. Completion: Spring 2015

Contact: John Easterling (954) 934-1620

Wrong-Way Driving Pilot Project

In response to what has become a national
issue, FTE is continuing deployment of its
Wrong-Way Driving Pilot Project. FTE engineers
have coordinated installation of enhanced static
signage and mainline wrong-way detection
devices as well as enhanced, highlighted signs
at selected ramp locations along the Sawgrass
and the HEFT. In all, 17 ramp locations covering
almost 30 miles of the system. Recently,
relocation of selected highlighted signs was
completed. Each deployment is being evaluated
for effectiveness and may be considered for
additional deployment.

Approx. Completion: Evaluation On-going
Contact: John Easterling (954) 934-1620
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Freeway Management Systems

Traffic Management Centers (190717-1-52-
03/04/05/08)

The Florida’s Turnpike Pompano and Turkey
Lake TMCs provide 24-hour/7-days a week
staffing coverage. Ongoing incident
management is accomplished utilizing 555 CCTV
cameras; 15 highway advisory radio stations: 15
Citizen Band Radio Alert System stations; 58
DMSs along the Turnpike’s Mainline and
connecting arterials; 21 DMSs on the Sawgrass
Expressway and its connecting arterials; seven
DMSs on SR 417 (Seminole Expressway and
Southern Connector Extension); two DMSs on
SR 429 (Western Beltway); three DMSs on the
Beachline Expressway (SR 528); four DMSs on
SR 570 (Polk Parkway); and six DMSs on SR 589
(Veterans Expressway/Suncoast Parkway). TMC
team members work closely with Florida
Highway Patrol (FHP) Troop K and other
agencies to detect, verify, and mitigate
incidents. TMC operators, under the supervision
of advanced traveler information system team
leaders at each facility, coordinate State Farm
Safety Patrol/Road Ranger personnel by
dispatching them on the Turnpike Mainline,
HEFT, Sawgrass Expressway (Toll 869), and
Veterans Expressway (Toll 589) through the 800
MHz Statewide Law Enforcement Radio System
(SLERS), an automatic vehicle locator (AVL)
system and direct-connect communications.
Florida's Turnpike Enterprise (FTE) is also an
integral part of the Florida 511 Statewide
Traveler Information System. The TMC, serving
as the 24-hour communications hub for the
Turnpike, performs essential duties to support
FTE Rapid Incident Scene Clearance (RISC) and
Specialty Towing and Roadside Repair programs
(STARR).

Approx. Completion: Operations Ongoing
Contact: John Easterling (954) 934-1620 and Jim
Hilbert (407) 264-3312
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Traffic Management FHP Lake Worth Dispatch
Center Operations

FTE TMC has committed staffing at the FHP
Troop K, Lake Worth Dispatch Center, with two-
plus full-time FHP dispatch TMC team positions,
thus improving service to Turnpike customers.
The FHP dispatch center is staffed by TMC team
members over two shifts: from 6 to 10:30 p.m.,
seven days a week. FHP Dispatch TMC Team
members work in conjunction with the Turnpike
TMC and facilitate sharing of incident status
information between FHP and the TMC. TMC
staff members work closely with FHP
dispatchers in tracking performance measures
of the STARR program. The coordination
between FHP dispatch command, TMC team
members, and FHP dispatchers and troopers
enables the TMC to assume a more proactive
role in incident management along its roadways
in terms of emergency verification and
response, dissemination of traveler
information, and other agency notifications.
This accurate and timely exchange of
information has resulted in the enhanced
operation of the Turnpike’s ITS devices and
more efficient resource sharing. The Turnpike
TMC has two assigned console positions
responsible for managing FHP’s video wall
control.

Approx. Completion: On-going

Contact: John Easterling (954) 934-1620 and Jim
Hilbert (407) 264-3312

Southern Turnpike ITS Maintenance Contract
(4133513 72 01)

This project provides funding for the
maintenance costs for the Turnpike ITS field
device systems for the Homestead Extension of
Florida’s Turnpike Milepost (MP) 0.0 to 47.0;
Florida’s Turnpike MP 0.0X to 193.0, and the
Sawgrass Expressway MP 0.0 to 22.5, including
ramps, feeder roads, connector roads, and
Turnpike system interchanges. The work
specified in the contract consists of providing
labor, materials, equipment, and incidentals
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necessary to perform routine/periodic repairs,
replacements, and preventive maintenance of
the ITS, with maintenance services commencing
on March 1, 2013. Recently, this contract was
extended an additional year, moving
completion to 2015.

Approx. Completion: Feb 2016

Contact: Eric Gordin (407) 264-3316

Northern Turnpike ITS Maintenance Contract
(4133512 72 01)

This project provides funding for the
maintenance costs for the Turnpike ITS field
device systems for Florida’s Turnpike Milepost
(MP) 193.0 to 309; SR-408 East-West
Expressway MP 0 to 1; SR 417 Seminole
Expressway MP 38 to 55; SR 528 Beachline
Expressway MP 0 to 8; SR 429 Western Beltway
MP 0 to 11; SR 417 Southern Connector
Extension MP 0 to 6; SR 570 Polk Parkway; SR
589 Veterans Expressway; SR 589 Suncoast
Parkway; and SR 568 Veterans Expressway Spur
including ramps, feeder roads, connector roads,
and Turnpike system interchanges. The work
specified in the contract consists of providing
labor, materials, equipment, and incidentals
necessary to perform routine/periodic repairs,
replacements, and preventive maintenance of
the ITS, with maintenance services commencing
on March 1, 2013. Recently, this contract was
extended an additional year, moving
completion to 2016.

Approx. Completion: Feb 2016

Contact: Eric Gordin (407) 264-3316

Incident Management

Turnpike Enterprise State Farm Safety Patrol
(part of FDOT Road Ranger Program) (411451-
1-78-02)

FTE’s TMC dispatches State Farm Safety Patrol
operators on the Turnpike Mainline, Homestead
Extension of Florida’s Turnpike, and the
Sawgrass Expressway (Toll 869). Safety Patrol
Road Rangers are also dispatched on the
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Seminole  Expressway/Southern  Connector
Extension (Toll 417), Beachline Expressway (Toll
528), Western Beltway (Toll 429), and the
Veterans Expressway (Toll 589). All State Farm
Safety Patrol Road Ranger service is free. With a
monthly total of more than 7,000 patrol hours
and 12,000+ calls, coverage ranges from 6 a.m.
to 10 p.m., or 24/7 depending on the location
along Florida’s Turnpike system. 24/7 coverage
is now maintained within the Miami-Dade,
Broward, Palm Beach, and Orange Counties
urban limits of Florida’s Turnpike. The TMC
dispatches units via the SLERS, 800 MHz
(primary mode of communication) and Direct
Connect (back-up communication) systems; the
units are tracked via an AVL system that is
integrated into the SunGuide® software.

A new five-year contract was awarded on
February 15, 2013, to Florida Turnpike Services
for coverage on the Turnpike system.
Completion: On-going

Contact: Jim Hilbert (407) 264-3312

Specialty Turnpike Towing and Roadside
Repair

In June 2009, FTE implemented an innovative
program to address its customers’ towing and
repair needs. Under this unique program, the
Turnpike is segregated into ten coverage
sectors, designated by mile posts with towing
and roadside repair contracts awarded to seven
area contractors. The STARR contract is cost-
neutral for FTE, and requires the tow
contractors to respond to FHP-dispatched calls
within 30 minutes or less in urban areas, and
within 40 minutes in rural areas. These
contracts are performance-based, requiring
adherence to response times as noted in the
contracts and provision of a high level of
customer service and safety. Performance is
measured and communicated to the
contractors on a weekly basis, and each
contractor is expected to meet their
performance standards. New contracts,
including two new sectors for the Veterans
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Expressway and Suncoast Parkway (Toll 589) in
Hillsborough County and the ten sectors along
the Turnpike Mainline, were advertised for a
December 1, 2014, implementation using the
RFP process. All contracts are one-year
agreements, with four possible one-year
renewals.

Completion: On-going

Contact: Jim Hilbert (407) 264-3312

Rapid Incident Scene Clearance

The innovative RISC heavy-duty towing and
recovery program was originally developed and
implemented by the FTE in 2004 to reduce the
impact of major traffic incidents on the
Turnpike and to help meet Florida’s Open Roads
Policy goal to clear the roadway in 90 minutes
or less. The RISC program is a major component
of the Traffic Incident Management
Enhancements program. RISC is an incentive-
based program that pays qualified participating
tow companies monetary bonuses for meeting
quick clearance goals. In order to participate in
the program, towing and recovery companies
must meet equipment and training standards
developed to ensure the safe and efficient
clearance of major incidents. Recovery
contractors are required to respond within 60
minutes to an incident and open the travel
lanes within 90 minutes. If the travel lanes are
not open within 150 minutes, the contractor
may be assessed liquidated damages. The TMC
serves as the official timekeeper of RISC
milestones, the primary contact for FHP, and
the hub of traffic/incident management
communications.

Completion: On-going

Contact: John Easterling (954) 934-1620 or Mike
Washburn (954) 934-1621
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